

# Periodic Table of Project Elements

Purpose  
▲ 1

Risk Potential  
⋯ 2

Goal  
● 3

Deliverables  
◿ 4

Review  
🔍 5

Scope  
○ 6

Scope Risk  
⚡ 7

Tasks  
▭ 8

Sequence  
→ 9

Schedule  
📅 10

Procurement  
📦 11

Schedule Risk  
💣 12

Budget  
💰 13

Funding  
📖 14

Material Resources  
📦 15

People Resources  
👤 16

Asset Resources  
⚙️ 17

Budget Risk  
💰 18

Benefits  
📐 19

Quality  
★ 20

Stakeholders  
👥 21

Design Requirements  
📄 22

Quality Risk  
🔥 23

Client  
👤 24

Governance  
👤 25

Project Manager  
👤 26

Skills Requirements  
🔧 27

People Risk  
💀 28

© Dr Mike Clayton, 2013

Read 'How to Manage a Great Project' by Mike Clayton; [www.managegreatproject.co.uk](http://www.managegreatproject.co.uk)